

**ITEM-6**

**EX-POST-FACTO APPROVAL FOR THE CHANGE OF WORKS: 2006-07, 2007-08 & 2008-09.**

**A. District Gurdaspur:**

**(Rs. Lac)**

<b>SN</b>	<b>Year</b>	<b>Proposal</b>	<b>Amount</b>
1	2006-07	Diversion for construction of Bus Stand from drinking water facilities due to enhanced cost (Annexure-VI-A)	3.93
2	2007-08	Diversion from Studs at Nikka post and land erosion in village Pahripur to construction of Armed Spur at village Makhanpur and providing low level revetment (Annexure-VI-A)	33.62
3	2007-08	Installation of solar light instead of Railway Station to Bus Stand at railway road Octroi Post to Bus Stand (Annexure-VI-B)	4.00
4	2008-09	Revised proposals for change of locations of community centres and middle school (Annexure-VI-C)	30.08

**B. District Tarn Taran:**

**(Rs. Lac)**

<b>SN</b>	<b>Year</b>	<b>Proposal</b>	<b>Amount</b>
1	2008-09	Change of locations of security related works/tracks etc. (Annexure-VI-D)	14.00

**C. District Amritsar:**

**(Rs. Lac)**

<b>SN</b>	<b>Year</b>	<b>Proposal</b>	<b>Amount</b>
1	2008-09	Change in the location of link roads (Annexure-VI-E)	22.34

The above proposals are placed before the committee for ex-post facto approval.