

**ANNEXURE – VI-A**

Government of Punjab  
Department of Planning  
( Border Area Development Programme Division )

To

The Deputy Commissioner,  
Gurdaspur.

Memo No.4/2-PSPB-R.O.(BADP)-2009/577  
Dated the Chandigarh 20 Jan, 2009

**Subject: Approval for the Diversion of funds under Border Area Development Programme for the funds released in 2006-07 and 2007-08.**

Kindly refer to your letter No. Dy.ESA(G)-08/1775 & 23/12/2008 and 1788 dated 31/12/2008 on the subject cited above.

2. The Department of Planning agrees to the proposal of Deputy Commissioner, Gurdaspur for diversion of Rs 3.93 lac (2006-07) and Rs 33.62 lacs (2007-08) for the implementation of new works instead of already approved works/funds saved in view of the change in situation as per detail given below:-

**2006-07**

<b>Already Approved Works</b>	<b>Amount</b>	<b>Revised Works</b>	<b>Amount</b>
Amount saved from the work 'Drinking water facilities' in Model Village 'Seonty Terf Narot' (Gurdaspur) (Rs 14.00 lac-Rs 10.07 lac)	3.93	Construction of Bus Stand at Model Village Seonty Terf Narot (due to enhancement in Project cost).	3.93

**2007-08**

<b>Already Approved Works</b>	<b>Amount</b>	<b>Revised Works</b>	<b>Amount</b>
Restoring and providing u/s protect to stud d/s spur opposite Nikka post on right side of River Ravi.	15.11	Construction Armed spur opposite village Makhanpur to save see land village Abadies of village Makhanpur on left side of river Ujh.	11.35
Checking land erosion opposite village Pahripur on right side of River Ujh by providing studs of Bamboos screens.	3.51	Providing low level revetment and created slop pitching with launching apron for the safety of sea land and village abadies of Makhanpur on left side of river Ujh down stream under construction work.	22.27
Provising 2 Nos T-Studs for the safety of village abadies and cultivated land on left side.	15.00		
<b>Total</b>	<b>33.62</b>		<b>33.62</b>

3. The terms and conditions of the sanction shall however remain the same. The new work may be completed within the approved amount and no additional funds shall be provided for the same.

4, The ex-post facto approval of State Level Screening Committee on Border Area Development Programme for the change of this work shall be obtained in the next meeting of SLSC. This proposal has been approved by the Chief Secretary Punjab, as Chairman of SLSC on BADP.

Sd/-

Special Secretary Planning

Endst. No.4/2-PSPB-R.O. (BADP)-2008/578

Dated:20/01/2009

A copy of the above is forwarded to the Deputy Secretary to Government of India, Ministry of Home Affairs, (Border Management) North Block New Delhi for approval please.

Sd/-

Special Secretary Planning

Endst. No.4/2-PSPB-R.O. (BADP)-2008/579

Dated: 20/01/2009

A copy of the above is forwarded to Deputy Economic & Statistical Adviser, Gurdaspur for information and necessary action.

Sd/-

Special Secretary Planning